DAILY WORE ORDER

Work Sites Work Peviods

Bossert Manufacturing = e esi8/87 - S—

Contractor: 0. H. Materials O8C: Joseph Rotola
Contractor Fep.: Faul Street

Woark Flanmned/aAuthorizeds: Work accomplished From
1IFinish prepping area #13 Frevious Work Orders
DIFlumb water treatment system
M Bample areas 10, 11, % iz Yes M Continues
43 Demobe chemical engineer 1.2 (I ¢ 2 Cwl
SiBodler room decon 2. €0 (S '
EICheck availability of carpenter 3.1 (S €2 £ul
738ecure extericor openings with 4,0 ¢ €2 Cud

liguid rnail & visgueen and Sl €2 €2 Cwd

remove wooden brick & trash, clean £.2 € 3 €2 €%l

L osweep room #'s 10 & 11 7l €% €2 €3

B Form decon pad

EQUIFMENT PLANNED/AUTHORIZED: EQUIFMENT USED FROM
Fort. Evewash Mini-Trackhoae FEEVIOUS DAY:
Water Treatment System w/ appurtenances

Decown Trailer €2 12K & (1) 50K paol

(220ffice/Break Trailer (3) Vans All Authorized
€1y Car €1y Pick—up truck
{2y Boboats Scaffolding

(2) Satellites 6CY Dumpster caﬁﬁﬁﬁ?é? ““““““““““
L2 6. 3EW Generators (1) S0EW Generator Frooure necessary
€33 Hilti guns (12) Air cylinders hose for item #2

(23 374" Electrical Fumps
(1) Aerial Lift; (1) Preumatic Forklift
C20) Fropane tanks (1) Hydrauwlic hammer

I

Comments Fersonnel Authorized: (1) Operator (Level 2)

(1) Response Manager (2) Foreman (level 22

(1) Laborer {13 Field Clerk

1) Lab Technician (2 C2) Clean-up Techhnician {(Level 2}
(3 Lab Technicians (13 (7) Clean—-up Technician {(Level 12

Copntractor Signature:

”-_--M.,_La‘m ________________ _‘_'___:1)-.__\.%2:::&_ _____________

Date:
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